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ESTIMATE RUN 12/11/2012

ESTIMATE SUMMARY 16:31:42

CONTID: C18677         ESTIMATE NO: 0003 PROG 2005

PCN: 18677-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I25 S OF CARR & I76 LONG BRIDG PERCENT TIME:

PROJECT NO: STA R400-272                  

I25 S OF CARR & I76 LONG BRIDG

NAME OF ROAD: 025A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

TLM CONSTRUCTORS, INC. PAY PERIOD ENDING 11/17/2012 DATE TIME STARTED 08/06/2012

P.O. BOX 336638 DATE LET 04/26/2012 DATE WORK BEGAN

 DATE AWARDED 05/08/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/24/2012 DATE ACCEPTED

GREELEY CO 80633     970-346-8323 DATE NOTICE TO PROCEED 08/06/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 607,166.82 PARTICIPATING $ $ 226,488.85

AWARD PROJECT AMT: 493,015.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,159.39

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

88.71

WORK DAYS

WORK DAYS

75.91%

146,295.01

226,488.85

226,488.85

225,329.46

$

$

$

$

460,871.81

0.00

460,871.81

0.00

460,871.81

-7,395.23

0.00

453,476.58

0.00

AMOUNT DUE 453,476.58 225,329.46

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 225,329.46

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

LARIMER

55.0 TIME ALLOW: 62

ORIG TIME ALLOW: 55
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PCN: 18677-BID    ESTIMATE RUN 12/11/2012

PROJECT: STA R400-272                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:31:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Curb 328.000

508.000

202-00201  
 

900.000

LF  

3.00000 2,508.00836.000

1,524.00

0010 *Removal of Asphalt Mat (Planing) 0.000

643.000

202-00240  
 

643.000

SY  

6.00000 3,858.00643.000

3,858.00

0015 *Removal of Guardrail Type 5 331.000

525.000

202-01150  
 

878.000

LF  

4.00000 3,424.00856.000

2,100.00

0020 *Erosion Log (12 Inch) 0.000

40.000

208-00002  
 

200.000

LF  

4.00000 160.0040.000

160.00

0025 *Gravel Bag CMO 4 13.000

0.000

208-00034  
 

600.000

LF  

4.75000 61.7513.000

0.00

0030 Concrete Washout Structure CMO 4 2.000

0.000

208-00045  
 

3.000

EACH

800.00000 1,600.002.000

0.00

0035 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

32.000

HOUR

38.00000 0.000.000

0.00

0040 Sweeping (Sediment Removal) 0.000

10.000

208-00106  
 

16.000

HOUR

130.00000 1,300.0010.000

1,300.00

0045 Removal of Trash 0.000

0.000

208-00107  
 

16.000

HOUR

40.00000 0.000.000

0.00

0050 *Seeding (Native) 0.000

0.100

212-00006  
 

0.300

ACRE

2,200.00000 220.000.100

220.00

0055 *Soil Conditioning 0.000

0.000

212-00032  
 

0.300

ACRE

3,050.00000 0.000.000

0.00
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PCN: 18677-BID    ESTIMATE RUN 12/11/2012

PROJECT: STA R400-272                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:31:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Retention Blanket (Biodegradable Straw/Coconut) 0.000

590.000

216-00042  
 

1,800.000

SY  

4.75000 2,802.50590.000

2,802.50

0065 *Hot Mix Asphalt (Patching) (Asphalt) 6.280

30.570

403-00720  
 

45.000

TON 

300.00000 11,055.0036.850

9,171.00

0070 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) CMO 3 0.000

0.000

403-34751  
 

80.000

TON 

265.00000 0.000.000

0.00

0071 HMA (Gr SX) (100) (PG 64-28) CMO #3 0.000

0.000

403-34851  
 

0.000

TON 

265.00000 0.000.000

0.00

0075 *Guardrail Type 3 (6-3 Post Spacing) 0.000

63.000

606-00301  
 

338.000

LF  

17.00000 1,071.0063.000

1,071.00

0080 *End Anchorage Type 3D 0.000

0.000

606-01340  
 

1.000

EACH

975.00000 0.000.000

0.00

0085 *Transition Type 3G 0.000

2.000

606-01370  
 

2.000

EACH

1,500.00000 3,000.002.000

3,000.00

0090 *Transition Type 3G (Special) 0.000

0.000

606-01371  
 

2.000

EACH

2,100.00000 0.000.000

0.00

0095 *End Anchorage (Nonflared) 0.000

1.000

606-02003  
 

2.000

EACH

2,100.00000 2,100.001.000

2,100.00

0100 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

1.000

EACH

24,300.00000 24,300.001.000

24,300.00

0105 Delineator (Type I) 0.000

0.000

612-00001  
 

6.000

EACH

28.00000 0.000.000

0.00
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PCN: 18677-BID    ESTIMATE RUN 12/11/2012

PROJECT: STA R400-272                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:31:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 Delineator (Type III) 0.000

0.000

612-00003  
 

4.000

EACH

32.00000 0.000.000

0.00

0115 2 Inch Electrical Conduit (Liquidtight Flexible Metal) 0.000

0.000

613-04200  
 

0.000

LF  

26.00000 0.000.000

0.00

0120 Pull Box (13"x24"x18") Deep 0.000

0.000

613-07050  
 

0.000

EACH

410.00000 0.000.000

0.00

0125 Wiring 0.000

0.000

613-10000  
 

0.000

L S 

3,500.00000 0.000.000

0.00

0130 *Mobilization 0.518

0.345

626-00000  
 

1.000

L S 

51,200.00000 44,185.600.863

17,664.00

0131 Mobilization (w/o Autopay) CMO #4 0.000

1.000

626-00100  
 

1.000

L S 

9,700.00000 9,700.001.000

9,700.00

0135 Pavement Marking Paint (Low VOC Solvent Base) 14.000

6.000

627-00012  
 

20.000

GAL 

150.00000 3,000.0020.000

900.00

0140 *Flagging CMO 4 144.000

119.000

630-00000  
 

750.000

HOUR

16.00000 4,208.00263.000

1,904.00

0145 *Traffic Control Inspection CMO 4 23.000

19.000

630-00007  
 

42.000

DAY 

110.00000 4,620.0042.000

2,090.00

0150 *Traffic Control Management CMO 4 27.000

17.000

630-00012  
 

55.000

DAY 

525.00000 23,100.0044.000

8,925.00

0155 *Flashing Beacon (Solar) 2.000

0.000

630-80002  
 

6.000

EACH

3,000.00000 6,000.002.000

0.00
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PCN: 18677-BID    ESTIMATE RUN 12/11/2012

PROJECT: STA R400-272                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:31:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *Barricade (Type 3 M-A) (Temporary) 1.000

0.000

630-80335  
 

2.000

EACH

600.00000 600.001.000

0.00

0165 *Construction Traffic Sign (Panel Size A) 9.500

0.000

630-80341  
 

19.000

EACH

110.00000 1,045.009.500

0.00

0170 *Construction Traffic Sign (Panel Size B) 24.500

0.000

630-80342  
 

49.000

EACH

110.00000 2,695.0024.500

0.00

0175 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

12.000

EACH

110.00000 660.006.000

0.00

0180 *Portable Message Sign Panel 1.500

0.000

630-80355  
 

3.000

EACH

600.00000 900.001.500

0.00

0185 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

1.000

0.000

630-80358  
 

2.000

EACH

575.00000 575.001.000

0.00

0190 *Drum Channelizing Device 25.000

0.000

630-80360  
 

50.000

EACH

11.00000 275.0025.000

0.00

0195 Portable Water Filled Barrier (Temporary) 260.000

0.000

630-80377  
 

520.000

LF  

40.00000 10,400.00260.000

0.00

0200 *Traffic Cone 25.000

0.000

630-80380  
 

100.000

EACH

11.00000 275.0025.000

0.00

0205 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

1.000

0.000

630-85040  
 

2.000

EACH

120.00000 120.001.000

0.00

0210 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

12,500.000

F A 

1.00000 0.000.000

0.00
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PCN: 18677-BID    ESTIMATE RUN 12/11/2012

PROJECT: STA R400-272                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:31:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 F/A Partnering 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00

0220 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000

F A 

1.00000 0.000.000

0.00

0225 F/A Asphalt Cement Cost Adjustment -107.860

0.000

700-70019  
 

200.000

F A 

1.00000 -107.86-107.860

0.00

0230 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

CAT 169,710.9992,789.50283,333.00CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES A-17-AJ 

0235 *Removal of Asphalt Mat (Planing) 412.000

0.000

202-00240  
 

412.000

SY  

6.00000 2,472.00412.000

0.00

0240 Removal of Portions of Present Structure 112.000

0.000

202-00503  
 

112.000

SY  

42.00000 4,704.00112.000

0.00

0245 Structure Backfill (Class 1) 14.000

0.000

206-00100  
 

14.000

CY  

60.00000 840.0014.000

0.00

0250 *Stone Matrix Asphalt 35.000

0.000

403-09210  
 

35.000

TON 

1,400.00000 49,000.0035.000

0.00

0255 Concrete Pavement (12 Inch) (Fast Track) 76.000

0.000

412-01220  
 

76.000

SY  

300.00000 22,800.0076.000

0.00

0260 Bridge Compression Joint Sealer 76.000

0.000

518-00000  
 

76.000

LF  

70.00000 5,320.0076.000

0.00

CAT 85,136.000.0085,136.00CURRENT AMT0300 $ $ $
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PCN: 18677-BID    ESTIMATE RUN 12/11/2012

PROJECT: STA R400-272                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:31:42

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES D-21-Q 

0176 Const Traf Sign (Spec) MCR 88.000

0.000

630-80344  
 

176.000

SF  

31.00000 2,728.0088.000

0.00

0265 *Removal of Asphalt Mat (Planing) 0.000

1,049.000

202-00240  
 

1,049.000

SY  

6.00000 6,294.001,049.000

6,294.00

0270 *Removal of Bridge Railing 276.000

277.000

202-00425  
 

553.000

LF  

7.00000 3,871.00553.000

1,939.00

0275 Removal of Expansion Device 76.000

0.000

202-00504  
 

76.000

LF  

67.00000 5,092.0076.000

0.00

0280 Structure Excavation 4.000

0.000

206-00000  
 

4.000

CY  

55.00000 220.004.000

0.00

0285 Structure Backfill (Class 1) 4.000

0.000

206-00100  
 

4.000

CY  

60.00000 240.004.000

0.00

0290 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) CMO 3 0.000

0.000

403-34751  
 

113.000

TON 

265.00000 0.000.000

0.00

0291 HMA (Gr SX) (100) (PG 64-28) CMO #3 0.000

200.790

403-34851  
 

200.790

TON 

265.00000 53,209.35200.790

53,209.35

0295 Temporary Bridge Deck 0.000

0.000

509-08120  
 

0.000

SF  

67.00000 0.000.000

0.00

0296 Added Item (Lump Sum)/ Temporary Signal MCR 1.000

0.000

900-00014  
 

1.000

L S 

24,525.47000 24,525.471.000

0.00

0300 Bridge Expansion Device (0-4 Inch) 76.000

0.000

518-01004  
 

76.000

LF  

250.00000 19,000.0076.000

0.00
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PCN: 18677-BID    ESTIMATE RUN 12/11/2012

PROJECT: STA R400-272                  ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

16:31:42

CUMULATIVE
AMOUNT

CAT NO0301 STRUCTURES D-21-Q 

0305 Concrete Class D (Bridge) 10.000

0.000

601-03040  
 

10.000

CY  

1,300.00000 13,000.0010.000

0.00

0310 Reinforcing Steel (Epoxy Coated) 1,047.000

0.000

602-00020  
 

1,047.000

LB  

4.00000 4,188.001,047.000

0.00

0315 *Bridge Rail Type 10R 0.000

525.000

606-11010  
 

525.000

LF  

105.00000 55,125.00525.000

55,125.00

0320 2 Inch Electrical Conduit 0.000

0.000

613-00200  
 

0.000

LF  

14.00000 0.000.000

0.00

CAT 187,492.82116,567.35220,165.82CURRENT AMT0301 $ $ $

CAT NO0302 STRUCTURE A-17-AF 

0021 Rem Port Present Str CMO #4 0.000

56.000

202-00503  
 

56.000

SY  

42.00000 2,352.0056.000

2,352.00

0041 Str Bkfl (CL 1) CMO #4 0.000

7.000

206-00100  
 

7.000

CY  

60.00000 420.007.000

420.00

0106 Conc Pvmt (12 In) (Fast Track) CMO #4 0.000

39.000

412-01220  
 

39.000

SY  

300.00000 11,700.0039.000

11,700.00

0116 Brdg Compress Joint Sealer CMO #4 0.000

38.000

518-00000  
 

38.000

LF  

70.00000 2,660.0038.000

2,660.00

CAT 17,132.0017,132.0017,132.00CURRENT AMT0302 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0325 Sanitary Facility 2.000

0.000

620-00020  
 

2.000

EACH

700.00000 1,400.002.000

0.00

CAT 1,400.000.001,400.00CURRENT AMT0400 $ $ $

$ 460,871.81226,488.85$607,166.82$CURRENT AMTPROJECT TOTAL


